
Website Development Project Minutes 
 
Telecon was held on: Nov 15, 2011, 9:00 PST, 18:00 ECT 
 
Participants: Sean Kelly, Sean Hardman, Pedro Osuna, Dan Crichton, Emily Law 
 
Meeting Summary: 
1. Project plan is considered complete (The latest is now posted at: 
http://planetarydata.org/projects/active-projects-for-2011-2012/website-
development/website-development-project-plan/view). 
2. An IPDA specific simple user procedure will be helpful for members to manage 
contents. Emily will have at least an outline of the procedure ready early next 
week to circulate. Target is to complete this procedure by December 1, 2011. 
3. Sean Kelly will draw a layout template to guide posting project page content. 
Project areas with finalized layout need to be ready for use by end of January 
2012. 
4. IPDA site currently is not configured in wiki mode, but it can be. Available 
space can be made use. Write permission should be granted to all members for 
some of the pages (e.g. Projects). Questions were raised on how best to 
organize standards documents vs architecture documents vs others. Pedro will 
draft and recommend a new site map with improved page organization including 
a public outreach page.  
5. Later, we will get input from the steering community to determine what content 
goes onto the public outreach page. 
6. We will start the process of moving the web server to JPL sooner rather than 
later. 
7. Next telecon to be held on January 17 9:00 PST, 18:00 ECT. 
	  


