

Inter-operable PDAP Implementations

IPDA Steering Committee Meeting, Montreal 2008

Objective

- ❑ To implement access to different missions' data by using the PDAP protocol
- ❑ This would be an inter-agency project, where at least one representative from each agency/institution with PDAP-publishable data should take part of the project
- ❑ The project membership should be open, and people should submit their request for belonging to the project to the Project Manager
- ❑ Regular teleconf around once a month should be had to measure status of ongoing work
- ❑ Proposal for Project Manager: **Jesus Salgado** (ESA)

Roadmap

- ❑ August – September 2008: Extensive Description of the project properly documented. Setting up of open mailman list for participation. Driving “Tiger Team” reduced to a smaller number of members.
- ❑ September - October 2008: Identification of data to be shared from the different agencies/institutions
- ❑ October – November 2008: Identification of possible issues related to non-PDS shareable data (are all agencies/institutions publishing their data in PDS format? Is this, otherwise, a showstopper for PDAP interoperability? How can we provide with eventual translation layers?)
- ❑ December 2008: tools available for implementation of PDAP servers
- ❑ Jan-Jul 2008: Inter-agency implementation of PDAP access