

Website Development Project Minutes

Telecon was held on: Mar 13, 2012, 8:00 PDT, 16:00 EST

Participants: Sean Kelly, Sean Hardman, Pedro Osuna, Emily Law

Meeting Summary:

Sean Kelly gave description of prototype progress and description. He has so far completed the following prototype implementation:

- Standards pages
- IPDA Secretariat role
- Approval workflow of standards by IPDA Secretariats
- Auto-generation of Standards tab of approved standards
- Project pages and content
- Project phasing
- Project events
- Project tab

He has the following yet to do:

- Project news items
- Project tab aggregation of interesting events & news items
- Home page layout and aggregation of interesting events & news items
- New "blue" theme
- Testing

Only standards are required to be approved by IPDA Secretariats. Standards can be submitted for approval from Project or other pages. In general, a Project chair is designated as the curator by default when submitting a standard document. However, there is an optional curator attribute.

Projects have multiple phases (see <http://planetarydata.org/projects/active-projects-for-2011-2012/website-development/making-a-home-for-projects-on-the-site>). Projects are visible to all regardless of its current phase. Project pages are container pages that can include subpages (files, wiki page, etc).

If project events and news items are highlighted, they will automatically be populated on the home page. Those items can be easily added to users' local calendars.

Action items:

1. Kelly to address PDS starlite server IT security scan issues in order to (a) complete hosting the IPDA site at JPL, (b) show prototype of the new IPDA home, project, standards pages.
2. Kelly to send email when the prototype can be accessed.

3. All to review Kelly's prototype pages when they are available, and provide feedbacks to Kelly incrementally as more contents/pages are available.
4. Next telecon to be held on April 10, 2012 @ 8:00 PDT, 17:00 EDT to discuss prototype results. Emily to send notice of meeting.