



International Planetary Data Alliance

# IPDA Web Development Project Report

IPDA Steering Committee Meeting

July, 2012

Emily Law, Sean Hardman, Sean Kelly, Pedro Osuna, Dan Crichton

# Outline

- Focus
- Requirements
- Deliverables
- Status
- Recommendations to SC

# Focus

- Enable IPDA project members to easily organize, post and make the project contents and artifacts up to date
- Make IPDA standards documentation and information easily accessible publicly
- Move the website host server from a temporary location to a permanent location at JPL
- Make a concerted effort to improve and build up the website for public outreach

# Requirements

- Consistent organization (template) of project area must be created for each IPDA project
- Project content management procedure must be defined to aid in easily contributing, posting and accessing of project artifacts by project members and others
- Website server must be moved to JPL
- Public outreach page must be defined and created to post all IPDA presentations made at various conferences and meetings

# Deliverables

- Project plan
- Website content management procedure
- Project specific web pages
- Public outreach web page
- Web server operational at JPL
- Project report

# Status

- Formulated project and developed plan (Oct 11)
  - Project artifacts posted on:  
<http://planetarydata.org/projects/active-projects-for-2011-2012/website-development>
- Produced content management procedures (Jan 12)
- Held multiple project telecons
- Prototyped new web site (Jun 12)
- Hosted new prototype site at JPL (Jun 12)

# Recommendations to SC (1/2)

- Approve deployment of new website
- Close out Web Development Project
- Provide feedback to improve the new website
- Initiate a new IPDA logo contest
- Set rules for web content update, e.g.,
  - Appoint an individual or group to maintain the Standards page
  - All standards must be posted on the Standards page

# Recommendations to SC (2/2)

- All meeting artifacts must be posted under associated meeting pages
- All project artifacts must be posted on specific project pages
- All policies must be posted in Steering Committee folder under Documents page