

Title: Website Development

Proposed by: IPDA Steering Committee

Project Status: Startup

Project Leader: Emily Law

Project Members:

NASA/PDS	Emily Law	Emily.Law@jpl.nasa.gov	+1 818 354 6208
NASA/PDS	Sean Hardman	Sean.Hardman@jpl.nasa.gov	+1 818 354 7188
NASA/PDS	Sean Kelly	Sean.Kelly@jpl.nasa.gov	+1 469 688 4972
PSA (ESA/ESAC), Spain	Pedro Osuna	Pedro.Osuna@sciops.esa.int	+34 91 8131314

Field: Operations and Public Outreach

Description: At the July 2011 IPDA Steering Committee meeting, a new project was proposed to support IPDA website development. The project will focus on enhancing the current IPDA website (<http://planetarydata.org/>) to:

1. Enable IPDA project members to easily organize, post and make the project contents and artifacts up to date.
2. Make IPDA standards documentation and information easily accessible publicly.
3. Move the website host server from a temporary location to a permanent location at JPL.
4. Make a concerted effort to improve and build up the website for public outreach.

Requirements:

- Consistent organization (template) of project area must be created for each IPDA project.
- Project content management procedure must be defined to aid in easily contributing, posting and accessing of project artifacts by project members and others.
- Website server must be moved to JPL.
- Public outreach page must be defined and created to post all IPDA presentations made at various conferences and meetings.

Risks: Minimum – Commitment by IPDA members to populate and post all IPDA relevant information.

Timescale: Start 09/2011
End 08/2012

16-Sep-2011 - Project identified
20-Oct-2011 - Project plan established
01-Dec-2011 - Content management procedures defined
31-Jan-2012 - Project areas created and available to IPDA members for access
28-Feb-2012 - Public outreach page created and available for access
31-Mar-2012 - Website server configured at JPL
01-May-2012 - Review of website completed
01-June-2012 - Website operational at JPL
01-July-2012 - Website improvement finalized and project completed
Mid-Sep-2012 - Project report presentation to IPDA Steering Committee

Deliverables:

1. Project plan
2. Website content management procedure
3. Project specific web pages
4. Public outreach web page
5. Web server operational at JPL
6. Project report

Contact Information: Emily.Law@jpl.nasa.gov