

**Title:** PDAP and PDS4 Unification

01-November-2012

Updated:

**Proposed by:** Steering Committee

**Project Status:** New

**Team Leader:** S. Hughes

**Team Members:** P. Osuna, J. Salgado

**Field:** System Engineering

**Description:** Unify the PDAP and PDS4 Query Language

**Requirements:**

- PDAP Specification
- PDS4 Specification

**Risks:** Moderate.

**Timescale:** Start 07/12  
End 07/13

12-15-2012 – Distribute a draft model of PDAP for review.  
1-31-2013 – Update draft model based on the team review.  
3-31-2013 – Distribute a proposal for a comprehensive query language  
5-31-2013 – Update draft model based on the team review.  
6-31-2013 – Write final report.

**Deliverables:**

- Deliver a skinny version of PDAP with core PDAP delineated from the extensions
- Promote a comprehensive query language
- Address some issues found from extension projects and implementation efforts.
- Note that extensions get put on hold for coming year

**Contact Information:**