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Objective

 To implement access to different missions’ data by using the PDAP 
protocol

 This would be an inter-agency project, where at least one representative 
from each agency/institution with PDAP-publishable data should take part 
of the project

 The project membership should be open, and people should submit their 
request for belonging to the project to the Project Manager

 Regular teleconf around once a month should be had to measure status of 
ongoing work

 Proposal for Project Manager: Jesus Salgado (ESA) 
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Roadmap

 August – September 2008: Extensive Description of the project properly 

documented. Setting up of open mailman list for participation. Driving 

“Tiger Team” reduced to a smaller number of members. 

 September - October 2008: Identification of data to be shared from the 

different agencies/institutions

 October – November 2008: Identification of possible issues related to 

non-PDS shareable data (are all agencies/institutions publishing their 

data in PDS format? Is this, otherwise, a showstopper for PDAP inter-

operability? How can we provide with eventual translation layers?)

 December 2008: tools available for implementation of PDAP servers

 Jan-Jul 2008: Inter-agency implementation of PDAP access 


