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Goals 

•  Build on the progress made by the Registry 
Development and Coordination project and 
expand the content and usage of the IPDA 
Registry Service. 

•  Registration of data, dictionary, tools and 
services from IPDA members into the common 
IPDA registry service instance. 

•  Work closely with the Tool Registration project 
to expand the content and usage of the 
current IPDA Tool Registry. 
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Plan 

•  Work with other agencies to gain access to 
their data set metadata in order to populate 
the IPDA registry. 

•  Expand the support beyond data sets to 
encompass investigation, instrument, etc. 
information. 

•  Develop a procedure/process for keeping this 
extracted metadata up-to-date. 

•  Expand the IPDA web site interface to support 
management of and search beyond tools and 
services. 
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Near Term 

•  Invite IPDA members to join the effort. 
•  Document project plan, including tasks and 

milestones. 
•  Upgrade the current Registry Service 

installation with the upcoming release (PDS 
Build 3a). 

•  Start addressing defined tasks. 
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Questions/Comments 


